

Area	Project	Project Opened	Lead	Status	Next Action	Comments
Incident & Crisis	CCTV Installation	Jun-21	MH	Open	Contract and cameras - are they fit for purpose	Awaiting WCCTV
Incident & Crisis	Flood resilience equipment review	May-21	BB	Open	Produce ledger of current flood resilience equipment	
Recreation and Outdoor Spaces	Church Street Maintenance	N/A	BB	Ongoing	Conduct regular monthly reviews and report back to Council	Inspcetions carried out by Playground Facilities Ltd
Recreation and Outdoor Spaces	Old Oak Maintenance	N/A	BB	Ongoing	Conduct regular monthly reviews and report back to Council	Inspcetions carried out by Playground Facilities Ltd
Recreation and Outdoor Spaces	New Development Allotment	Jun-20	BB	Open	Secure transfer of ownership to SPC	Leave orchard area next to allotment for Spencer-Wills to look after. Awaiting draft contract from Bovis
Highways and Built Environment	High Street Phone Box	Jun-21		Open	Move Defibrillator to Phone Box - contact western power for spur	Reconnection WP underway
Highways and Built Environment	Stocks Hill Bench	Jul-21		Open	Install bench	Awaiting quote from contractor
Highways and Built Environment	War Memorial Resurfacing	Sep-21		Open	Follow up with contractor end of September to ensure still on track for November	Awaiting quote from contractor
Silverstone Circuit	Circuit Liason	Sep-21	DB	Ongoing	Monthly feedback	
Highways and Built Environment	Speeding in village	Sep-21		Open	Assess how SPC will update on this	
Recreation and Outdoor Spaces	SRA Legal Document	Oct-21	BB	Open	Council to agree on how it needs to be structured in principle	
Planning Committee	Podium Planning Application	Jul-21		Open	Reply on latest outline application	
Neighborhood Plan	Silverstone NP	N/A	MH	Ongoing	Update from working party	
Recreation and Outdoor Spaces	Pocket Parks	Nov-21	BB	Open	To get a maintenance plan in place - Risk Assessments required	Risk assessment has been instructed